AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT | L Contract ID Code Page 1 Of5

Fi rm Fi xed-Price

2. Amendment/M odification No. 3. Effective Date 4. Requisition/Pur chase Req No. 5. Project No. (If applicable)
P00002 2004FEB04 SEE SCHEDULE
6. Issued By Code | Ws6HzV | 7. Administered By (If other than Item 6) Code S2305A
TACOM WARREN BLDG 231 DCMA DETRO T
AVBTA- AQ ABGA U S. ARWY TANK & AUTOMOTI VE COVIVAND
JEFFREY BEAN (586)574- 7860 ( TACOW
WARREN, M CHI GAN 48397- 5000 ATTN:  DCMAE- GID
HTTP: / / CONTRACTI NG TACOM ARMY. M L WARREN, M 48397-5000
EMAI L: BEANJ@ACOM ARMY. M L
SCD C PAS NONE ADP PT HQ337
8. Name And Address Of Contractor (No., Street, City, County, State and Zip Code) I:' 9A. Amendment Of Solicitation No.

POM GROUP I NC, THE
2350 PONTI AC RD
AUBURN HI LLS, M. 48326-2461

9B. Dated (Seeltem 11)

10A. Modification Of Contract/Order No.

DAAEQ7- 03- C- LO0O5
10B. Dated (See Item 13)

TYPE BUSI NESS: Ot her Snmall Business Performing in U S

Code 3CH35 | Facility Code 2003JANOG

11. THISITEM ONLY APPLIESTO AMENDMENTSOF SOLICITATIONS

I:' The above number ed solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers

I:' is extended, I:' isnot extended.
Offers must acknowledge receipt of thisamendment prior to the hour and date specified in the solicitation or asamended by one of the following methods:
(a) By completing items 8 and 15, and returning copies of the amendments: (b) By acknowledging receipt of thisamendment on each copy of the
offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR
ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERSPRIOR TO THE HOUR AND DATE
SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of thisamendment you desire to change an offer already submitted, such
change may be made by telegram or letter, provided each telegram or letter makesreference to the solicitation and thisamendment, and isreceived prior to the
opening hour and date specified.

12. Accounting And Appropriation Data (If required)
NO CHANGE TO OBLI GATI ON DATA

13. THISITEM ONLY APPLIESTO MODIFICATIONS OF CONTRACTS/ORDERS
KIND MDD CODE: G It Modifies The Contract/Order No. As Described In Item 14.

A. ThisChange Order is|ssued Pursuant To: The Changes Set Forth In Item 14 AreMadeIn
The Contract/Order No. In Item 10A.

B. The Above Numbered Contract/Order |s Modified To Reflect The Administrative Changes (such as changesin paying office, appropriation data, etc.)
Set Forth In Item 14, Pursuant To The Authority of FAR 43.103(b).

C. This Supplemental Agreement IsEntered Into Pursuant To Authority Of: nutual agreement of the parties

HENN.

D. Other (Specify type of modification and authority)

E.IMPORTANT: Contractor I:' isnot, isrequired to sign thisdocument and return copiesto the I ssuing Office.

14. Description Of Amendment/M odification (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

SEE SECOND PAGE FOR DESCRI PTI ON

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as her etofor e changed, remains unchanged and in full force
and effect.

15A. Name And Title Of Signer (Typeor print) 16A. Name And Title Of Contracting Officer (Typeor print)
DEREK MCALEER

MCALEERD@ACOM ARMY. M L (586) 574- 7197

15B. Contractor/Offeror 15C. Date Signed 16B. United States Of America 16C. Date Signed
By / SI GNEDY 2004FEB04
(Signature of person authorized to sign) (Signature of Contracting Officer)
NSN 7540-01-152-8070 30-105-02 STANDARD FORM 30 (REV. 10-83)

PREVIOUSEDITIONSUNUSABLE Prescribed by GSA FAR (48 CFR) 53.243



Reference No. of Document Being Continued Page 2 of 5

CONTINUATION SHEET
PIIN/SIIN DAAEO7-03- C-L005 MOD/AMD P00002

Name of Offeror or Contractor: PoM GROUP | NC, THE

SECTI ON A - SUPPLEMENTAL | NFORVATI ON
1. The purpose of nodification P00002 is to extend the period of perfornmance until 31 May 2004.

2. The follow ng changes to the contract are required:

a. Sections F3.1 and F.3.3 are changed to reflect that the period of performance is changed to 31 May 2004, and that the due
date for the Addendumto the final Scientific and Technical Report is changed correspondingly. (Note that in the original award, block
F. 3.3 was erroneously |l abeled as F.3.2. This error is now corrected.)

b. Section H1 is changed to reflect that the period of perfornmance now ends on 31 May 2004.

3. The follow ng change to Exhibit A Contract Data Requirenments List, DD1423, is required:
a. Data item A002, block 16 b. is changed to reflect that the Addendumto the Scientific and Technical Report is now due by 31

May 2004,

*** END OF NARRATIVE A 003 ***



Reference No. of Document Being Continued Page 3 of 5

CONTINUATION SHEET
PIIN/SIIN DAAEO7-03- C-L005 MOD/AMD P00002

Name of Offeror or Contractor: PoM GROUP | NC, THE

SECTION F - DELI VERI ES OR PERFORMANCE

DELI VERI ES OR PERFORVANCE

F.1 Delivery
F.1.1 Al items other than data (if any) called for in the Contract shall be delivered FOB Destination to:

U. S. Tank-autonotive and Armanents Conmand
ATTN. AMSTA-TR-N, M5 255, M. Todd Ri chman
6501 East El even M| e Road
Warren, M chigan 48397-5000

F.1.2 Delivery of Data set forth in the Contract shall be in accordance with the Contract Data Requirenents List, DD Form 1423.
F.2 Performance - CLINs 0001 and 0002
F.2.1 The period of performance shall be six (6) nmonths fromdate of award, including subm ssion of the final Scientific and

Techni cal Report.

F.2.2 First Contractor's Progress, Status and Managenent Report: two nonths after date of award the contractor shall submit the
first Contractor's Progress, Status and Managenent Report in accordance with section C 2.1.

F.2.3 Second Contractor's Progress, Status and Managenent Report:four nonths after date of award the contractor shall subnmit the
second Contractor's Progress, Status and Management Report in accordance with section C 2.1.

F.2.4 The Contractor shall submt the draft Scientific and Technical Report five (5) nonths and one (1) week after contract award.
The CGovernnent will review the draft draft Scientific and Technical Report and return it to the Contractor within seven (7) days of
recei pt. The Contractor shall submit the final Scientific and Technical Report within fourteen (14) days after receipt of draft
conmment s/ approval . Acceptance of final report will constitute conpletion.

F.3 Per f or mance - CLI N 0003

F.3.1 The period of performance including submission of the Addendumto the Final Technical Report, shall be fromthe date of
award until 31 May 2004. (changed on nod P00002)

F.3.2 Contractor's Progress, Status and Managerment Report: ninty days after option exercise the contractor shall subnit the
Contractor's Progress, Status and Managenent Report in accordance with section C 4.1.1.

F. 3.3 The Contractor shall submit the draft Addendumto the Scientific and Technical Report no later than 7 May 2004. The

Government will review the draft addendumand return it to the Contractor within seven (7) days of receipt. The Contractor shall submt
the final addendum no l|ater than 31 May 2004. Acceptance of final addendumwill constitute conpletion. (changed on nod P00002)

*** END OF NARRATIVE F 001 ***



Reference No. of Document Being Continued Page 4 of 5

CONTINUATION SHEET
PIIN/SIIN DAAEO7-03- C-L005 MOD/AMD P00002

Name of Offeror or Contractor: PoM GROUP | NC, THE

SECTI ON H - SPECI AL CONTRACT REQUI REMENTS

SPECI AL_PROVI SI ONS

H1 Qotion CLIN 0003
H1l.1 The CGovernnent shall have the unilateral right to exercise an option for the effort described in sections C.3 and C. 4. The
Government may exercise this option at any tinme after contract award but no later than nine (9) nonths after contract award. |f

exercised, the option effort will be awarded on a firmfixed price basis for $49,902.00. The period of perfornmance of the option effort
will be fromthe date of option exercise until 31 May 2004. (changed on nod P00002)

*** END OF NARRATI VE H 001 ***
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CONTINUATION SHEET

PIIN/SIIN DAAEO7-03- C-L005 MOD/AMD P00002

Name of Offeror or Contractor: PoM GROUP | NC, THE

SECTION J - LIST OF ATTACHVENTS

Li st of Nunber
Addenda Title Dat e of Pages Transmitted By

Exhibit A CONTRACT DATA REQUI REMENTS LI ST DD 1423 21- JAN- 2004 003 EMAI L
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